COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2019

ESTI MATE SUMVARY 12: 47: 56
CONTI D; C20886 ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 20886- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 687.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
REGI ON 1 FY17 US 040A WALL REP PERCENT TIME: 411.38 ORI G TIME ALLOW 11/1/2017 FI XED COVPLETI ON DAl
PROJECT NO. NHPPR100- 249
REG ON 1 FY17 US 040A WALL REP
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ESCO CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 19/ 2019 DATE TI ME STARTED 06/02/2017
3540 Evergreen Par kway DATE LET 02/ 16/ 2017 DATE WORK BEGAN 06/ 02/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME SToPPED 04/23/2019
DATE CONTRACT EXECUTED 03/30/2017 DATE ACCEPTED 04/23/ 2019
EVERGREEN CO 80439 (303) 674- 3385 DATE NOTI CE TO PROCEED 06/ 02/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,779, 724.63 PARTI Cl PATI NG $ 1,779,724. 64 $ 1, 480. 00
AWARD PRQIECT AMT: $ 2,067,578.68 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,779, 724. 64 1,480. 00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,779, 724. 64 1, 480. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -3,000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,776, 724. 64 1, 480. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,776, 724. 64 1, 480. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 480. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20886-BI D ESTI MATE RUN 04/ 19/ 2019
PRQJECT: NHPPRL00- 249 ESTI MATE NO 0008 12: 47: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0. 500 0.500
ACRE 0. 000 0. 00
37,970. 00000 0.500 18, 985. 00
0010 202-04010 Clean Inlet 38. 000 38. 000
EACH 0. 000 0. 00
892. 00000 38. 000 33, 896. 00
0015 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
301. 00000 0. 000 0. 00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 6, 021. 000 6, 021. 000
LF 0. 000 0. 00
3. 77000 6, 021. 000 22,699. 17
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 07000 0. 000 0. 00
0030 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 15000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 480. 00000 2.000 2,960. 00
0040 208-00054 *StormDrain Inlet Protection (Type Il) 46. 000 46. 000
EACH 0. 000 0. 00
216. 00000 46. 000 9, 936. 00
0045 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 340. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
99. 80000 8. 000 798. 40
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 78. 000 78. 000
HOUR 0. 000 0. 00

167. 00000 78. 000 13, 026. 00
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CONTI D: C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20886- BI D ESTI MATE RUN 04/ 19/ 2019
PRQJECT: NHPPR100- 249 ESTI MATE NO 0008 12: 47: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-00015 Uni fornmed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0. 00
0170 630-80001 *Fl ashi ng Beacon (Portable) 2.000 2.000
EACH 0. 000 0. 00
2,460. 00000 2.000 4,920.00
0175 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 00000 0. 000 0. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
67. 60000 8. 000 540. 80
0185 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 30. 000
EACH 0. 000 0. 00
252. 00000 30. 000 7,560. 00
0190 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
252. 00000 0. 000 0.00
0195 630-80350  *Vertical Panel 22.000 22.000
EACH 0. 000 0. 00
43. 00000 22.000 946. 00
0200 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
4,920. 00000 2.000 9, 840. 00
0205 630-80359  *Portabl e Message Sign Panel 266. 000 266. 000
DAY 0. 000 0. 00
123. 00000 266. 000 32, 718. 00
0210 630-80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
92. 20000 0. 000 0.00
0215 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

92.20000 0. 000 0. 00



CONTI D: C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20886-BI D ESTI MATE RUN 04/ 19/ 2019
PRQIECT NHPPR100- 249 ESTI MATE NO 0008 12: 47: 56
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0220 630-80370  *Concrete Barrier (Tenporary) 710. 000 710. 000
LF 0. 000 0.00
40. 00000 710. 000 28, 400. 00
0225 630-80380 *Traffic Cone 225. 000 225. 000
EACH 0. 000 0. 00
15. 40000 225. 000 3, 465. 00
0230 630-85041 *Mbbi | e Attenuator 70. 000 70. 000
DAY 0. 000 0.00
600. 00000 70. 000 42,000. 00
0235 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0239 630-85010 *| npact Atten (Tenp) 6. 000 6. 000
EACH 0. 000 0.00
3, 350. 00000 6. 000 20, 100. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70014 F/ A Incentive 75, 000. 000 75, 000. 000
FA 0. 000 0.00
1. 00000 75, 000. 000 75, 000. 00
0250 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 517,476.72 % 1,480.00 % 517, 476. 72
CAT NOO300 STRUCTURES
0265 206- 00065 *Structure Backfill (FlowFill) 710. 000 710. 000
cY 0. 000 0. 00
160. 00000 710. 000 113, 600. 00



CONTI D: C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20886- BI D ESTI MATE RUN 04/ 19/ 2019
PRQJECT: NHPPR100- 249 ESTI MATE NO 0008 12: 47: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0270 206-00510 *Filter Material (Class A) 65. 000 65. 000
cY 0. 000 0.00
132. 00000 65. 000 8, 580. 00
0271 900-00021  *Added Item (Square Foot)/ Tenporary Shoring 653. 000 653. 000
SF 0. 000 0. 00
61. 77000 653. 000 40, 335. 81
0272 900-00014  *Added Item (Lunp Sun)/ Tenporary Shoring Access 1. 000 1. 000
LS 0. 000 0. 00
18, 342. 49000 1. 000 18, 342. 49
0275 420- 00000 *Geonenbr ane 565. 000 565. 000
SY 0. 000 0. 00
88. 90000 565. 000 50, 228. 50
0280 420-00113 Geotextile (Drainage) (O ass 2) 35. 000 35. 000
Sy 0. 000 0.00
61. 50000 35. 000 2,152.50
0285 504-04410 *Bl ock Faci ng 7, 859. 000 7, 859. 000
SF 0. 000 0. 00
84. 00000 7, 859. 000 660, 156. 00
0286 900-00021  Added Item (Square Foot)/ Bl ock Facing Scope Change 7, 859. 000 7, 859. 000
SF 0. 000 0. 00
11. 87000 7, 859. 000 93, 286. 33
0287 900-00021  Added Item (Square Foot)/ Purchase Excess MSE Bl ock 1, 647.500 1, 647.500
SF 0. 000 0. 00
11. 00000 1, 647.500 18,122.50
0290 504-04440  *Facing (Special) 878. 000 878. 000
SF 0. 000 0. 00
135. 00000 878. 000 118, 530. 00
0291 900-00021  Added Item (Square Foot)/ Facing (Special) Scope 878. 000 878. 000
Change
SF 0. 000 0. 00
17. 20000 878. 000 15, 101. 60
0295 506-00218 Ri prap (18 Inch) 18. 000 18. 000
cY 0. 000 0.00

470. 00000 18. 000 8, 460. 00



CONTI D: C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20886-BI D ESTI MATE RUN 04/ 19/ 2019
PRQIECT NHPPR100- 249 ESTI MATE NO 0008 12: 47: 56
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0300 506-01020  *Geogrid Rei nforcenent 2, 057. 000 2, 057. 000
SY 0. 000 0.00
10. 60000 2,057. 000 21, 804. 20
0305 518-00010 *Roadway Conpression Joint Seal er 78. 000 78. 000
LF 0. 000 0. 00
113. 00000 78. 000 8,814.00
0306 900-00012  *Added Item (Foot)/ Roadway Conpression Joint Sealer 249. 000 249. 000
(Speci al)
LF 0. 000 0.00
194. 18000 249. 000 48, 350. 82
0307 900-00012  *Added Item (Foot)/ Concrete Joint Spall Repair 28. 000 28. 000
LF 0. 000 0. 00
116. 69000 28. 000 3, 267. 32
0308 900-00012 Added Item (Foot)/ Purchase Steel Plate 422.000 422.000
LF 0. 000 0. 00
4.53000 422.000 1,911. 66
0310 605-00040 *4 Inch Perforated Pipe Underdrain 687. 000 687. 000
LF 0. 000 0. 00
4. 14000 687. 000 2,844.18
0315 605-84000 *Subsurface Drain Qutlet 0. 000 0. 000
LF 0. 000 0. 00
258. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 1,233,887.91% 0.00%$ 1, 233,887.91
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
29, 840. 00000 0. 000 0. 00
0325 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
26, 150. 00000 1. 000 26, 150. 00
0330 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
CAT 0400 CURRENT AMT $ 28,360.00 % 0.00% 28, 360. 00

PROQIECT TOTAL

CURRENT AMI $ 1,779,724.63$%

1,480.00% 1,779, 724. 63



